



Capital Projects

SBCC Minutes – 2023-05-17

- Project Updates

We received DSA approval

We are awaiting environmental approval

There has been a lot of activity with the various agencies, especially CDFW, but we have submitted everything that they have asked for and our team continues to respond as quickly as possible.

Board approved agreement with the Developer that gives us green light to proceed with construction.

Board approved the first step in the process of dedicating a public utility easement to Sunnyslope County Water District.

A recommendation that the Board of Trustees approve the resolution of intent to dedicate public utility easement to Sunnyslope County Water District.

We are out to bid on the off-site portion of the project to widen Fairview and to bury the overhead power lines .

- Community Forum Follow-up

FAQs being developed.

Follow-up every 6 months with a community forum to report out on progress.

Request to have more diverse representation at the forums. Work with Judy and Christina to get more students involved.

- Items Being Addressed

- Campus Naming

Discussion on Hollister vs San Benito Campus

Will develop a survey to provide feedback on the best name for the campus.

- Food Service

Did not get to this topic at the meeting, will be discuss at the next meeting.

- Transportation

We have started communicating/working with applicable agencies to include bus stops/routes.

Look at overflow parking as a future option.

Capital Projects

Consideration of safe bike route.

Transportation for evening classes is important.

Regina Valentine from COG wants a schedule of classes to ensure buses are picking up after the last classes get out.

- Security
Did not get to this topic at the meeting, will be discuss at the next meeting.
- Staffing
Did not get to this topic at the meeting, will be discuss at the next meeting.
- Mural
Have come up with preliminary locations, sub group to develop criteria for goals/vision, selection process, etc.
- Library Meeting
Need to set up a meeting with librarian.
- Technology Requirements
Need to ensure this is meeting the College's needs.

Movable partition has been replaced with a fixed wall based on previous feedback.

- Fire Safety Program Storage
Need to schedule a meeting with Judy and other necessary people
- Groundbreaking Ceremony
Friday, June 16 at 10am

Working through logistics. We are working closely with Rosie and many others.

- Next Workgroup Meeting
Schedule for the fall

Report out for open items

*Food
Staffing and Student Services
Safety
Restrooms
Storage Space*